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TRAINING RANGE AND IMPACT AREA

The following summary of progress is for the period from November 1 to November 30, 1998.  Scheduled
actions are for the six-week period ending January 14, 1999.

1. SUMMARY OF ACTIONS TAKEN

Reports and Workplans 

A revised draft Phase II (a) Workplan, draft PEP Analytical Report, and draft Supplement to Workplan for
Completion of Phase I Activities were submitted to EPA and the Review Team.

Meetings

The Guard and EPA met on November 4 to discuss the draft Phase II (a) Workplan.  The Guard and EPA
met on November 12 and 19, and had a conference call on November 24 to discuss the portions of the
Workplan for Completion of Phase I Activities due to EPA on November 30.  No meetings of the Review
Team were convened in November. 

2. SUMMARY OF DATA RECEIVED

No data were received during the month or are pending at this time.

3. DELIVERABLES SUBMITTED

Deliverables submitted during the reporting period included the following:

Weekly Progress Update (October 23 to October 29) November 2, 1998
Monthly Progress Report #19 (October 1998) November 10, 1998
Weekly Progress Update (October 30 to November 5) November 10, 1998
Revised Draft Workplan for Phase II (a) Activities November 12, 1998
Weekly Progress Update (November 6 to November 12) November 17, 1998
Weekly Progress Update (November 13 to November 26) November 30, 1998
Draft PEP Analytical Report November 30, 1998
Draft Supplement to Workplan for Completion of Phase I Activities November 30, 1998

4. SCHEDULED ACTIONS

Figure 1 provides a Gantt chart based on the Final Action Plan, updated to reflect progress and proposed
work.   Activities scheduled for December and early January include: EPA review of the revised draft
Phase II (a) Workplan, the draft PEP Analytical Report, and the draft Supplement to Workplan for
Completion of Phase I Activities; preparation of final Phase I and Phase II (a) Workplans; beginning
installation of Far Field wells; beginning additional Demo 1 soil and groundwater investigations; and
preparation of a workplan to survey for buried munitions. Meetings of the Impact Area Groundwater Study
Review Team have been scheduled for December 3, 1998 and February 11, 1999.


